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Progress Clause

Project schedules and progress clauses must consider lead times
needed to acquire, fabricate, and deliver materials for the project.
Without this consideration, projects could be at risk for increased costs
and/or delays on time completion.

The MDOT Construction Manual maintains long lead time information in
Section 102.02 Contents of Proposal - Progress Clause - MediaWiki
(state.mi.us). This is a dynamic list and is updated when Construction
Field Services (CFS) or the Bureau of Bridges and Structures (BoBS)
obtains information from contractors, suppliers, construction teams, or
project managers.

For projects that include traditional long-lead time structural materials
(such as precast structural concrete, and structural steel bridge and
culvert elements), it is recommended that the project(s) be let in June or
July, then start work in the following construction season (next calendar
year). This would provide time for the award and the material to be
procured prior to project start date.

Projects in lettings after July should consider multiple construction
seasons as needed. Please consider appropriate interim dates with the
progress clause.

For example: a road project that includes guardrail pay items should
anticipate a 20-week procurement for those items, based on current
estimates. If this project is let in June, assume roughly 60 days to
advance to contract award and then 5 months to get the guardrail items.
It would be December before the contractor could feasibly have the
items available for the project. Therefore, it would not be recommended
to consider work to be completed in the same calendar year as the
letting.



http://www.michigan.gov/mdot
https://mdotwiki.state.mi.us/construction/index.php/102.02_Contents_of_Proposal_-_Progress_Clause#Progress_Clause
https://mdotwiki.state.mi.us/construction/index.php/102.02_Contents_of_Proposal_-_Progress_Clause#Progress_Clause

